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UPDATE ON INTERAGENCY AGREEMENT MILESTONES - TGH-366-95 
Action: Request Milestone Extension Attachment I )  a Relief ABch-me-Qt 2) frQm 

.I ' 
t i 1  

the Envlronmqtlt Envirmmental-PrdsdiwrAaeoo~~~~)~~ (CD E) (draft le ers attached). the co mea o \ Public Health and 
1 

The purpose of this letter is to follow u on the Kaiser-Hill letter (95-RF-07800) sent ti):the 
Department of Ener y (DOE) on Octo ge r 5,1995. Kaiser-Hill is reporting on any out tanding 
issues identified In t 8 at letter and notifying you of other milestones that may be in jeo&irdy. 

In the October 5,1995 letter we indicated that the Operable Unit (OU) 7 seep collection 
milestone (IAG-OU7-I-95-01678-AMER) was on an gressive schedule and may be missed. 
Commodity shortages have delayed the delivery date 9 or the carbon-steel tank required for the 
construction of the Passive Seep lnterce tion and Treatment System. The current scheduled 
delivery date for the tank is December & 1995. Based on this delivery date the construction 
subcontractor cannot complete construction of the stem until January 17,1996. It is requested 
that this milestone be extended to January 18,19g 

Addtionally for OU 7 ,  comments on the Interim Measure/lnterim Remedial Action (IWIRA) Decision 
Document were not recelved from CDPHE and EPA on October 13,1995 as scheduled. As such, 
the January 6, 1996 milestone (IAG-OU7-l-9640455-AMER) for the Final IWIRA Decision 
Document cannot be met. Based on a day-for-day slip and the remaining activity duration, the 
milestone is requested to be extended 59 working days from the date of receipt of formal 
comments from CDPHE and EPA. 

While not an IAG milestone, Kalser-Hill is also r uesting regulatory relief from quarterly sainpling 

following surface water locations: SW035, SW036, SVV038, and SW070. These locations were 
original1 canceled from the sitewide surface water program and then were included in we OU 1 

the OU 1 IWIRA performance monitoring, these data have not been reported in t e quarterly 
reports. 

for the OU 1 IWIRA. Specifically, we recomrnen 7 ed requesting relief from sampling at the 

French E rain Performance Monitoring Plan. While these stations have been sam led as part of E 
In addition, it Is proposed to eliminate the sampling at the &lection well and the french drain for 
PCE3/pesticides and semi-volatile constituents. No si niflcant contamination from these 
parameters has been detected since April 1992. Fu er, the OU 1 lM/lRA does not require these 
parameters to be monitored in the effluent prior to discharge. 
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The status of the other milestones is as reported in the October 5,1995 letter. If ou would like 

of my staff, at extension 98 i 3. 
additional information on an of the milestones, please do not hesitate to contact x ren Wiemelt, 

T.G. Hedahl, Director 
ERMIM&I Operatlons 

KLW:bag 

Orig. and 1 cc - J. M. Roberson' 

Attachments: 
As Stated (2) 

Kaiser-Hill Company, L.L.C. 4 
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R. Cirillo - 
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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region Vlll 
AUN: Rocky Flats Pro ect Manager, 8HWM-RI 

Denver, Colorado 80202-2405 
999 18m Street, Suite !J 00,8WM-C 

Mr."Joe Schieffelin, Unit Leader 
Hazardous Waste Control Proaram 
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Request Regulatory Rellef 

The Department of Ene y (DOE) Is requesting regulatory relief from quarterly sampling for the 

surface water locations: SW035, SW036, SWO 8, and SW070. These locations were originally 
canceled from the sitewide surface water program and then were lnduded In the OU 1 French 
Drain Performance Monitoring Plan, While these stations have been sampled as part of the OU 1 
IWIRA performance monitoring, these data have not been reported in the quarterly reports. 

In addition, it is proposed to elminate the sampling at the collection well and the french drain for 
PCB/pestiddes and semi-volatile constituents. No si nlficant contamination from these 

parameters to be monitored in the effluent prior to discharge. 

We would like to discuss this proposal with you as soon as possible since quarterly sampling is 
scheduled for late December. Please call me to set up a meeting. 

9 OU 1 IMIIRA, Specifical 'B y, we recommended re uesting relief from sampling at the following 

parameters has been detected since AprlllQ92. Furl a er, the OU 1 lM/lRA does not require these 

Steve Slaten 
IAG Project Coordinator 
DOE, RFFO 
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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, R ion VIII 

Denver, Colorado 80202-2405 

ATTN: Rocky Flats Pro ect Manager, 8HW ”Bn -RI 
999 18th Street, Suite A 00,8WM-C 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Envlronment 
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Request OU 7 Milestone Extension. 

The purpose of this letter is to re uest.qxtension for two OU 7 milestones. As the De ament Of 
Energy (DOE) has discussed wi you, the 
on an aggressive schedule. Commodity 
carbon-steel tank required for the 
System. The current scheduled delhrery date for the tank is December 22,1995. Based on this 
delivery date the construction subcontractor cannot complete construction of the system until 
January 17, 1996. It is requested that this milestone be extended to January 18, 1996. 

Additionally for OU 7, comments on the Interim Measurdlnterim Remedial Action (IMIIRA) Decision 
Document were not received from CDPHE and €PA on October 13,1995 as scheduled. As such, 

Unit (OU) 7 seep collection mi P estone was 

J 
x 

dela ed the delivery date for the 
eep Interception and Treatment 

1996 milestone for the Final IM/IRA Decision Document cannot be met. Based on 
and the remaining adhrit duration, the milestone is requested to be extended 

the date of receipt of H mal comments from CDPHE and EPA. 

If you concur with thfs recommendation, please sign below and return this letter via fax or mail to 
me so we can take the approprfate action. 

Steve SIaten 
IAG Proiect Coordinator 
DOE, HFFO 
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